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AGS-Booster-Tandem/Linac Startup

RHIC Cryo Cooldow/switch to LN 2

RHIC Cryo Operation

RHIC Cryo off

RHIC Systems Test (no colliding beams)

RHIC with colliding beams

RHIC Research with ?

RHIC Research with ?

NSRL  (NASA Radiobiology)

Shutdown (RHIC)

C-A  Operations-FY06

Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2006

25 July 05

setup/ramp up luminosity
Schedule - subject to change

32 weeks

Sep

schedule to be determined
pending funding

DRAFT - Not published
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Shutdown (RHIC)

C-A  Operations-FY06

Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2006

25 July 05

setup/ramp up luminosity
Schedule - subject to change

26.0 weeks

Sep

schedule to be determined
pending funding

DRAFT - Not published
PHENIX Proposal
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C-A  Operations-FY06

Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
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25 July 05

setup/ramp up luminosity
Schedule - subject to change

27.4 weeks

Sep

schedule to be determined
pending funding

DRAFT - Not published
STAR Proposal (1)
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Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
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schedule to be determined
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DRAFT - Not published
STAR Proposal (2)


